
SR 99 Tunnel Project – Interior Structures Weekly Report Dec. 9, 2016 (covers Dec. 2 to Dec. 9) 

Sections 
completed/planned 

Distance completed 
(of 9,270 total feet) 

Percent 
completed 

Notes 

Southbound roadway 2/2 2,956 feet 32 percent 

Northbound walls 3/3 3,974 feet 43 percent 

Corbels 3/3 4,617 feet 50 percent 

Northbound roadway N/A N/A N/A 

Southbound walls N/A N/A N/A 

The information in this report is based on Seattle Tunnel Partners’ three-week schedule, and does not necessarily reflect 
progress as it relates to the overall project schedule. 


